

Par-Tapi Narmada Link Project, Gujarat & Maharashtra (updated as on 01.10.2020)

Sl. No	Item	
1.	A. Name of Project (PFR/DPR) B. Category C. State D. Location/District of Dams & Barrages	A. Par-Tapi-Narmada Link Project (DPR) B. Major/ C. Gujarat D. Jheri, Paikhed, Chasmandva (Valsad/Nasik), Chikkar, Dabdar, Kelwan (Dang)
2.	Date of Receipt	04.07.2017
3.	River/ Basin	Par/Auranga/Ambika/Purna/ Narmada
4.	Districts Benefitted	Bharuch, Dang, Narmada, Navsari, Panch mahals, Surat, Vadodara, Valsad, Tapi, Nashik
5.	A. CCA(ha)/Area protected(ha) B. Annual Irrigation (Ha) C. Power(MW) D. Drinking water provision (in MCM)	A. 232175 B. 232175 C. 20.70 D. 76
6.	Total Cost in crore (as submitted)/ Price Level	9294.75/2017
7.	Inter-State Matter/International	1. Compliance pending with State Govt. since 10.11.2020 2. Formal MoU b/w the States of Gujarat and Maharashtra yet to be entered into.
8.	Hydrology	Accepted on 20.07.2017
9.	Irrigation Planning/ B.C Ratio	As per IP(S) Dte, Lr. No. 2/1407/IP(S)/2009/103 dated 14/02/2020 the project authorities have to submit to CWC a copy of Appendix F(1) & F(2) duly signed/stamped by Director, State Agriculture Department, compliance on the same has been received vide NWDA letter dated 16.10.2020 and is forwarded to IP(S) for examination. B.C Ratio (1.6) has been approved by IP(S) Dte on 14.02.2020 subject to conditions
10.	Cost Appraisal	1. Accepted on 23.03.2018 2. Rs. 9294.75 Crore at 2017 Price Level.
11.	Design /others	1.Design Accepted 2. Accepted on 31.05.2019 (HE&TD Dev. Division) Cost of E&M works of power component has been finalized by HPA-1 division , CEA on 17.10.2019 (Rs.5702.14 Lakhs at 2019 Price level)
12.	Abstract of project status/Project Status in brief	Resolution of Inter-State matter is the main bottleneck in acceptance of project. Formal MoU b/w the States of Gujarat and Maharashtra reg. cost/benefit/water/power sharing are yet to be entered into. As the proposal is related to interlinking of rivers, the JS(A), DoWR, RD & GR, MoJS decided in the meeting on status of appraisal of DPR held on 03.02.2020, that CWC may deliberate the matter in the meeting of Task Force for interlinking of Rivers for way forward. Apart from this, the documents as stated at Sl.No. 9 is to be submitted to CWC by project authorities. Further, CWC vide letter GUJ/92/2020-PAC/308-312 dated 14.09.2020 requested project authority for expediting the pending issues so that project can be considered for the Advisory Committee

		<p>at the earliest.</p> <p>Resolution of Inter-State matter is the main bottleneck in acceptance of project.</p> <p>Formal MoU b/w the States of Gujarat and Maharashtra reg. cost/benefit/water/power sharing are yet to be entered into.</p>
--	--	---