

### Status of projects of Karnataka in PAO, CWC

1	Project Name	Mekedatu balancing reservoir cum drinking water project.
2	Initial Cost of Project	9000 Crores (Price Level 2018-19)
3	Revised Cost of Project	-
4	Original Timeline	04 Years
5	Revised Timeline	---
6	Percentage Work Done/ Complete/ Status	Project is under Appraisal in CWC/CWMA
7	Brief Detail of Project	<ul style="list-style-type: none"> <li>Pre Feasibility Report of the project was accorded "In-Principle" consent for preparation of DPR by CWC on 24.10.2018</li> <li>DPR of the project was submitted by State of Karnataka in January, 2019. CWC has forwarded Preliminary comments of DPR to Cauvery Water Management Authority to resolve inter-state issues amicably as project lies in Cauvery Basin.</li> <li>Views of CWMA and Basin States need to be obtained for taking further action in the matter</li> </ul>

1	Project Name	Upper Bhadra Project
2	Initial Cost of Project	Finalised cost by CWC - .... Cr (Price Level 2018-19)
3	Revised Cost of Project	-
4	Original Timeline	2023-24
5	Revised Timeline	----
6	Percentage Work Done/ Complete/ Status	Project is under Appraisal in CWC
7	Brief Detail of Project	<ul style="list-style-type: none"> <li>Inter-State matters, Irrigation Planning, hydrology and Cost Aspects have been accepted in CWC.</li> <li>Benefit cost ratio will be finalized and once appraisal is completed, Project will be put up to the Advisory Committee of DoWR, RD &amp; GR.</li> </ul>

1	Project Name	Kalasa Nala Diversion Scheme and Bhandura Nala Diversion Scheme ( Mahadayi Basin )
2	Initial Cost of Project	Kalasa Nala-885.80 Crores & Bhandura Nala-791.50 Crores
3	Revised Cost of Project	Under appraisal
4	Original Timeline	----
5	Revised Timeline	-----
6	Percentage Work Done/ Complete/ Status	Both the Projects are under Appraisal in CWC
7	Brief Detail of Project	<ul style="list-style-type: none"> <li>As per Clause VIII &amp; IX.A (ii) (d) of MWDT Award: <i>"The proposals in the form of Detailed Project Reports would be considered for implementation only after technical appraisal of the proposed projects by the central agencies, and only after obtaining all mandatory clearances as required by law"</i>.</li> <li>Preliminary Reports (PR) of Kalasa Nala Diversion Scheme and Bhandura Nala Diversion Scheme were submitted to CWC by the Govt of Karnataka through E-PAMS on 03.08.2020.</li> <li>Comments of Inter-State matters and Hydrology aspects have already been forwarded to project authorities. Compliance from Project Authorities is awaited.</li> <li>However, <b>Govt. of Goa has objected to CWC taking up the appraisal of the project</b>, on the pretext that the award of MWDT is under challenge by all the parties, and till the time the issue is resolved, CWC should not appraise the project.</li> <li><b>The concerns of Govt. of Goa have been noted, and the same shall be put up to the Competent Authority once the preliminary appraisal of the projects reaches a formative stage.</b></li> </ul>