
 
 
 
 
 

GUIDELINES FOR THE SCHEME ON 
REPAIR, RENOVATION AND RESTORATION (RRR) OF 

WATER BODIES UNDER PMKSY (HKKP) 
 
 
 
 

 
 
 
 
 

Government of India 
Ministry of Water Resources, River Development and Ganga 

Rejuvenation 
 

June, 2017



 

2 

 

INDEX 
 

  
 

PARA NO. CONTENTS PAGE NO.

1. Introduction 3 

2. Basic Features of the Scheme 4 

3. Funding pattern and the eligibility criteria for funding 5 

4. Planning of the projects  7 

5. Implementation of the Scheme 9 

6. Procedure for submission of proposals 11 

7. Release of funds 12 

8. Monitoring and Evaluation 13 

 Annexures  

I Check List for preparation of DPRs 15-16 

II 
Activity Mapping under the scheme Repair, 
Renovation & Restoration of Water Bodies 

17 

III Implementation arrangements 18 

IV Form of Utilization Certificate 19 

V Check List for the release of funds  20-21 

VI Memorandum of Understanding (MoU) 22-25 

 
  
 
 
 
 
 
 
 
 
 
 
 



 

3 

 

GUIDELINES FOR THE SCHEME ON REPAIR, RENOVATION & RESTORATION 
(RRR) OF WATER BODIES UNDER PMKSY (HKKP) EFFECTIVE FROM JUNE, 
2017 
 
 
1. INTRODUCTION 

 

1.1 In India, tanks/ponds and lakes have traditionally played an important role 

in conserving water for meeting various needs of the communities. As per 

3rd Minor Irrigation Census 2000-2001, there are 5.56 Lakh tanks and 

storages in the country as minor irrigation sources creating 6.27 million ha 

of irrigation potential. Out of 5.56 lakh tanks, 4.71 lakh tanks are in use, and 

the remaining 0.85 lakh tanks are not in use for one reason or the other, as 

a result of which one million ha of irrigation potential has been lost. Many of 

these water bodies have gone into disuse because of the development of 

ground water irrigation systems, inadequate maintenance, encroachments, 

illegal diversion of land for construction purpose, etc. A pilot scheme for 

“Repair, Renovation and Restoration (RRR) of Water Bodies directly linked 

to Agriculture” was launched in January 2005 for implementation during 

the remaining period of Xth Plan with an outlay of Rs. 300 crores.  The 

scheme was sanctioned in respect of 1098 water bodies in 26 districts of 

15 States with a target to create 0.78 lakh ha of additional irrigation 

potential. 

1.2 Keeping in view the success of the pilot scheme for RRR of water bodies 

and need for a comprehensive programme to upscale the gains from water 

bodies, the Ministry of Water Resources launched a State Sector Scheme 

for Repair, Renovation & Restoration (RRR) of water bodies with two 

components (i) one with external assistance and (ii) another with domestic 

support for implementation during XIth Plan. 

1.3   Under the scheme of RRR of water bodies with domestic support, 3341 

water bodies at an estimated cost of Rs. 1309.16 crore with CCA of 3.094 

lakh ha was proposed to be covered.  Under the scheme of RRR of water 

bodies with external assistance, 10887 water bodies in four States namely 

Odisha, Karnataka, Andhra Pradesh and Tamil Nadu, at an estimated cost 
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of Rs. 3700 crore with CCA of 8.25 lakh ha was proposed to be covered. 

1.4   To increase the participation of all the States a new scheme for Repair, 

Renovation and Restoration (RRR) of Water Bodies during the XII Plan as 

a State Sector Scheme with domestic budgetary support was sanctioned. 

1.5   Pradhan Mantri Krishi Sinchayee Yojana (PMKSY) was launched in 2015-

16 with an aim to enhance physical access of water on farm and expand 

cultivable area under assured irrigation, improve on farm  water use 

efficiency, in troduce sustainable water conservation practices etc. PMKSY- 

Har Khet Ko Pani (HKKP) is one of the component of PMKSY. The scheme 

of RRR of water bodies has become a part of PMKSY (HKKP).   

 

2. BASIC FEATURES OF THE SCHEME 

 

 2.1 Under PMKSY the Cabinet has approved for an outlay of Rs. 9050 crore for 

PMKSY (HKKP) component with a target to create 21.0 lakh ha of irrigation 

potential including 1.50 lakh ha from RRR of water bodies scheme. 

 

2.2 Main objectives of the scheme  

 

(i) Comprehensive improvement and restoration of water bodies thereby 

increasing tank storage capacity. 

(ii) Ground Water Recharge. 

(iii) Increased availability of drinking water. 

(iv) Improvement in agriculture/horticulture productivity.   

(v) Improvement of catchment areas of tank commands. 

(vi) Environmental benefits through improved water use efficiency; by 

promotion of conjunctive use of surface and ground water.  

(vii) Community participation and self-supporting system for sustainable 

management for each water body. 

(viii) Capacity Building of communities, in better water management.   

(ix) Development of tourism, cultural activities, etc. 
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3. FUNDING PATTERN AND THE ELIGIBILITY CRITERIA FOR FUNDING 

 

(i) Funding for this scheme will be as per the table given below based on 

the balance cost as on starting day of current financial year; 

 

Sl. 
No. 

Category Funding Pattern 

1.  Seven North-Eastern states including Sikkim 
& three Hilly states (Himachal Pradesh, 
Jammu and Kashmir and Uttarakhand) 
 

90 (Central): 10 (State) 

2.  Project benefitting special areas i.e. undivided 
Koraput, Bolangir and Kalahandi (KBK) 
districts of Odisha, Bundelkhand region of UP 
and MP, Marathwada & Vidharbha region of 
Maharashtra, Naxal affected areas, DPAP 
areas, Tribal areas, Flood prone area, Desert 
Development Programme (DDP) area of 
General Category States /UTs 
 

60 (Central) : 40 (State) 

3.  General Category States/UTs excluding the 
special areas 

25 (Central): 75 (State) 

 

(ii) The works of RRR of water bodies spilling over from XIth & XIIth Plan, 

if any, would be funded as per the table above 

 

(iii) The proposals which satisfy the following criteria should be eligible for 

funding: 

   
a) Water bodies are to be approved by State Advisory Technical 

Committee (TAC) constituted by the State which includes 

representative from Central Water Commission (CWC) and 

Central Ground Water Board as Member. 

b) The water bodies are to be approved by the State Level 

Sanctioning Committee (SLSC) and included in the District 

Irrigation Plan (DIP)  
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c) Water bodies lying in Desert Development Programme (DDP), 

drought prone area/tribal area/ Naxal affected area/ Flood prone 

area to be taken up will be scrutinized by Central Water 

Commission as per the records available with Concerned 

Ministries.  

d) The proposals not receiving any other form of financial assistance. 

e) The works shall be completed within 2 financial years excluding 

the year of inclusion of water bodies under RRR. 

f) Proposals with B.C. Ratio of 1:1 for special category states/areas 

and more than 1 for non-special category states. 

g) Rural water bodies having minimum water spread area of 5 

hectare. 

h) Urban water bodies having water spread area from 2.0 hectare to 

10 hectare. 

The scheme will emphasize development of catchment area, de-siltation 

and command area development in respect of water bodies.  The RRR 

scheme in rural areas is proposed to be implemented in convergence 

with the Integrated Watershed Management Programme (IWMP) so that 

the catchment areas of the water body selected are located either in 

treated micro/mini watershed or those selected for treatment during the 

next year or two. The proposals of only those water bodies in which 

catchment area treatment works have started under IWMP would be 

included in the scheme of RRR of water bodies. In case, the scheme of 

IWMP is being considered for implementation in the State based on 

IWMP programme, the water bodies of such area will also be included 

in the scheme. A certificate form State Government will be required for 

speedily implementation of IWMP in those areas.   

  i) State Government is to take necessary steps for declaring the 

water body boundary through a Government order and to ensure 

removal of encroachments in the water body spread area/water 

body boundary before submitting the proposal for release of 2nd 

installment of grant for completion of work on the water body under 

RRR.  
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  j) Priority will be given to water bodies in villages covered under 

Saansad Adarsh Gram Yojana (SAGY) subject to the condition 

that the said water body qualifies for assistance with the above 

eligibility criteria. 

k) Water bodies from the villages or towns which are declared as 

open defecation free would be given preference for inclusion 

under RRR of Water Bodies scheme. 

 

4. PLANNING OF THE PROJECTS  

The States may take up planning and implementation of projects under the 

scheme generally in the manner outlined below: 

 

4.1 Criteria for identification and Selection of water bodies: 

 

(i) A project may be prepared with an individual water body including 

water conservation structure impounding water even for transient 

period for various uses including irrigation with sub-basin approach All 

public and community owned water bodies may be covered under 

the project but Private owned water bodies are not covered.  All water 

bodies included in the project will be given a Unique Code Number.  

States will accordingly undertake census of these water bodies and 

get complete list of water bodies along with Unique Code in the first 

stage. 

(ii) The States may take up the repair, renovation and restoration of 

water bodies having minimum water spread area of 5 hectare in rural 

areas and having water spread area from 2 hectare to 10 hectare in 

urban areas.   

 

 4.2  Preparation of Detailed Project Reports (DPR): The DPR of a 

project has to include information on the following aspects: 

 

4.2.1  Details of present status of the water bodies (in use or partially used 

or not in use) with reasons for deterioration in condition and also its 
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categorization in terms of location in (i) special category states, hilly 

states i.e. Jammu & Kashmir, Uttarakhand and Himachal Pradesh, 

undivided Koraput, Bolangir and Kalahandi (KBK) districts of Odisha, 

Bundelkhand region of UP & MP and Marathwada and Vidharbha 

region of Maharshtra (ii) desert, flood prone, drought prone, tribal and 

Naxal affected areas in non- special category states (iii) other areas 

not covered under category (i) and (ii). 

4.2.2  Rainfall during the last ten years, ground water level, land use 

pattern, soil characteristics, climate conditions, availability of water in 

the catchment area for channelization into water body, water quality 

situation in the water body and adjoining areas. No polluted effluent 

without treatment should fall in the water body. 

4.2.3 D etails of original CCA, present CCA and CCA planned in the DPR, 

original storage capacity/present storage capacity and storage 

capacity planned in the DPR, water quality situation in the water body 

and of ground water in adjoining areas with likely impact of the project 

on water quality of the water body and of the ground water. 

4.2.4 Scope of work viz De-silting in terms of quantum of silt to be removed, 

repair of conveyance system, strengthening of bund(s), repair of weirs 

and sluices, catchment treatment, command area development, soil 

erosion prevention works, quality control measures. Maps of 

catchment and command areas are to be enclosed in the DPR. 

4.2.5  The scheme envisages capacity building of implementing agencies 

such as Ministry of Water Resources, River Development & Ganga 

Rejuvenation (MoWR, RD & GR) and its attached and subordinate

 offices, State   Governments, District Implementing agencies, Water 

Users’ Associations (WUAs) and Panchayats. Accordingly, a capacity 

building programme aimed at sensitization of stakeholders, 

identification and selection of water bodies, preparation of Detailed 

Project Reports (DPRs), monitoring and evaluation is to be prepared 

and included in the DPRs. 

4.2.6 The proposals of only those water bodies in which catchment area 

treatment works have started under IWMP would be included in the 
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scheme of RRR of water bodies. In case, the scheme of IWMP is being 

considered for implementation in the State based on IWMP 

programme, the water bodies of such area will also be included in the 

scheme. A certificate form State Government will be required for 

speedily implementation of IWMP in those areas.   

4.2.7 Targeted benefits under the project will   include creation o f  additional 

irrigation potential, Increase in agriculture / horticulture / pisciculture 

production and productivity, increase in recharge of ground water, 

improvement in water use efficiency, increase in availability of 

drinking water, impact on water quality, removal of weed growth, 

promotion of tourism and culture. 

4.2.8 Detailed calculation for working out the Benefit Cost ratio (BC ratio) 

for each water body.  Cost per hectare is expected to be lower than 

that for Minor Irrigation Projects. CWC shall examine this aspect in 

Judicial manner while forwarding the proposal of CA in this regard. 

4.2.9 Implementation schedule & corresponding requirement of funds; 

details of arrangement for monitoring & evaluation and arrangement 

for use and maintenance of the restored water bodies. 

4.2.10 The checklist at Annexure I should be the part of DPR. 

 

5. IMPLEMENTATION OF THE SCHEME 

  The Institutional structure proposed is:  

(i) Water Users’ Association (WUA) at the Gram Panchayat Level  

 
At the water body level, the Detailed Project Reports (DPRs) would be 

prepared and works would be implemented by Water Users’ 

Association (WUA) / Local Panchayat / A government agency 

identified by the District Level Implementing Agency (DLIA). The 

dispute related to implementation of water body could be referred to 

DLIA for resolution.  The implementation plan of the project will be 

placed before the Gram Sabha and its Cooperation will be solicited by 

timely completion of the project.  The Activity Mapping in relation to the 

role of Panchayat in the implementation of the scheme is at Annexure 
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II.   The WUA would also earn revenues by charging for its services 

from its members and build up a corpus for maintaining and managing 

the water bodies over time.  The Non-Government Organisations 

(NGOs) may also play a role in implementation, planning and 

execution of the scheme subject to State Government’s decision. 

 

(ii) Arrangements at District Level 

 
The proposals identified / received by DLIA would be scrutinised / 

included in the District Plan and forwarded to State Level Nodal 

Agency (SLNA) for putting up to State Technical Advisory Committee 

(TAC).   

(iii) Arrangements at State Level 

 
 A State Level Nodal Agency (SLNA) will be identified by the 

State Government which will be responsible to plan various activities 

envisaged under the scheme and monitor their implementation. A 

Technical Advisory Committee (TAC) will be constituted by the State 

to techno-economically appraise and approve the DPR. TAC shall 

also include representative from Central Water Commission (CWC) 

and Central Ground Water Board (CGWB). State shall give minimum 

30 days notice for the meeting of State TAC to CWC/CGWB so that 

proposals can be examined by them. After approval of State TAC, 

approval of SLSC would be obtained by the State. Thereafter, the 

proposal for central assistance will be prepared jointly by the State and 

concerned Regional/Filed Office of CWC and sent to MoWR, RD & GR 

by field office of CWC. The cluster of water bodies would be included 

based upon the fund availability.  While forwarding such proposals, 

State Government shall indicate the inter-se priority of the various 

proposed cluster of water bodies to be taken up by them.    
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(iv) Arrangements at Central Level 

 

The MoWR will coordinate the programme at the central level through 

Central Water Commission.  A flow chart indicating the 

implementation arrangement is at Annexure-III. The role of the CWC 

/ MoWR will be to: 

 

i. Facilitate awareness creation about the scheme among 

stakeholders. 

ii. Monitor the progress under the scheme through periodic 

reports from the states and field visits. 

iii. Provide general guidance to states on all matters relating to 

the implementation of the scheme. 

iv. Consider approval of projects received from the states for 

assistance under the scheme. 

v. Get the post implementation evaluation and impact 

assessment of the projects done. 

vi. Provide technical assistance to states through field offices 

of CGWB and CWC.   

vii. Provide check lists for preparation of DPR and submission of 

proposals for release of central assistance. 

  

6. PROCEDURE FOR SUBMISSION OF PROPOSALS 

 

(i)  At the water body level, the DPRs of the water bodies are to be 

prepared by WUA / Local Panchayat / a Government agency 

identified by DLIA.  The Detailed Project Reports (DPRs) will then 

be forwarded to District Level Implementation Agency (DLIA) for 

onward transmission to the State Level Nodal Agency (SLNA). 

(ii) The proposals received by DLIA would be scrutinised, included in 

the District Irrigation Plan (DIP) and forwarded to State Level Nodal 

Agency (SLNA) for putting up to State TAC. 
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(iii) After approval of the DPR by state TAC, and approval by SLSC, the 

proposal shall be submitted to MoWR, RD & GR as per para 5 (iii) 

above.  

(iv) In case some clarification is required regarding cost / technical 

aspects, MoWR, RD & GR may refer the same to CWC headquarter 

for examination. 

7. RELEASE OF FUNDS: 

 
(i) Necessary budget provision for the total amount of the project 

for both Central and State shares are to be kept in the State Plan 

Budget for the relevant year. The Central Assistance (CA) will be 

as per provisions given in para 3(i).   

(ii) State Governments will be required to enter into an MoU 

(Annexure-VI) with the MoWR for each individual project under the 

programme indicating estimated cost, potential to be restored, 

year-wise phasing of expenditure along with the target date of 

completion.   

(iii) The State Government shall transfer the Central Grant to the 

project implementing authority within 15 days of its release by the 

Government of India. 

(iv) For projects receiving assistance upto 50% of project cost, 90% of 

GOI share of funds is to be released after release of at least 50% 

State’s share. For projects receiving assistance higher than 50%, 

50% GOI share is to be released after the State releases its full 

share. 

(v) Balance/ Second instalment of GOI share is to be released after 

obtaining Utilization Certificate (UC) of minimum of 50% of GOI 

funds released earlier. 

(vi) Next year instalment is to be released after obtaining 100% 

utilization of funds released in the previous year(s). 

(vii) The Utilization Certificate (UC) shall be issued by the Chief 

Engineer of  the project and countersigned by Secretary 
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(Water Resources / Irrigation) / Secretary (Finance) of the State 

Government as per format for GFR-19A (Annexure-IV) 

(viii) Proposal should include physical & financial progress up to the 

previous FY and targets for the remaining FYs along with their 

unique identification no, district benefitted, number of people 

benefitted and number of SC/ST people benefitted for individual 

schemes.  Employment generation due to works on this scheme 

during the last FY may also be mentioned in the progress. 

(ix) The State Government shall provide annual audited statement of 

expenditure incurred within 9 months of release of central grant. 

(x) If the State Government fails to comply with the agreed date of 

completion, the grant component released will be treated as loan 

and recovered as per the usual term of recovery of the central loan. 

(xi) The cost at the time of inclusion of any new project in the scheme 

of RRR of water bodies will be frozen. In cases where project 

completion is delayed due to force majeure, time extension may be 

considered for maximum one year.  

(xii) The check list for processing the release of funds by 

CWC/Ministry of Water Resources, River Development & Ganga 

Rejuvenation, Government of India is enclosed as Annexure-V.     

 

8. MONITORING AND EVALUATION: 

 

(i) Regular monitoring of the project is to be carried out at each 

stage. Monitoring would include maintaining of both physical and 

financial Progress and the outcome.  Monitoring would be done 

with the association of the Coordination Cell of the State Govt. and 

standing committee of the Panchayat at the appropriate level. 

(ii) The water bodies under RRR would also be monitored periodically 

on sample basis by Field Office of Central Water Commission.   

(iii) Baseline survey would be conducted before the commencement 

of the project execution.  Evaluation and impact assessment of the 

scheme will be done by independent agencies to be identified 
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by the C W C / Ministry of Water Resources.  Necessary reports 

and field visits are to be made on regular basis for the purpose. 

(iv) The State Government shall monitor the quality    of works as per 

the relevant BIS codes through the agency independent of the 

executing agency. 

(v) Concurrent evaluation is to be done by the State Government 

themselves by involving independent agencies which may include 

IIMs and IITs.   

(vi) Impact assessment can be done after completion of the scheme by 

CWC / MoWR, RD & GR from their funds.   
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Annexure- I 

Check List for preparation of DPRs: 

Sl. Item Yes/No
1. Whether census of water bodies completed and assigned unique 

code number? 
 

2. Whether o n l y  w a t e r  bodies having minimum water spread area of 
5 hectare in rural areas and water spread area of 2-10 hectare in urban 
areas included? 

 

3. Are private water bodies included in the DPR?  

4. Whether  W a t e r  U s e r s ’  A s s o c i a t i o n s  a n d  panchayats have
been associated for selection of water bodies and capacity 
building? 

 

5. Whether water bodies are included in the district plan?  

6. Whether  rain fall data for last 10 years, ground  water level,  land 
use  pattern,  water  quality  situation  in  the water bodies and 
adjoining areas have been included? 

 

7. Whether   details  of  original  CCA / present   CCA / CCA 
expected after rejuvenation have been included? 

 

8. Whether   details   of   original   storage   capacity/present storage 
capacity and storage capacity expected after rejuvenation have been 
included? 

 

9. Whether maps of catchment and command are enclosed?  
10. Whether latest SOR adopted for preparation of cost estimates?  
11. Number of people benefitted  
12 Number of farmers of SC/ST community benefitted  
13. Whether benefit cost ratio has been incorporated?  
14. Whether implementation schedule and corresponding requirement  of  

funds,   details   of   arrangements   for monitoring and evaluation has 
been included? 

 

15. Whether convergence with IWMP or  other schemes have been 
taken into account? 

 

16. Whether District Level Implementing Agency has been identified?  
17. Whether State Level Nodal Agency has been identified by the State 

government? 
 

18. 
 

Whether  Technical  Advisory  Committee  has  been constituted 
with Members from Central Water Commission and Central Ground 
Water Board? 
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19. 
 

Whether objective of the proposals is mentioned?  

20. Whether details of present status of water bodies with reasons for  
deterioration & likely benefits (creation of additional potential, increase 
in agriculture) included? 

 

21. Whether the categorisation of Projects - Special 
Category/DP/DDP/TA/ DPA/ Naxal affected area/ Flood prone area or 
Non-Special Category is mentioned? 

 

22. Whether detailed Work Programme & corresponding Detailed 
Financial Programme attached? 

 

23. Whether detailed calculation of B.C Ratio using latest authenticated 
published data (Quantity and Rate of yield) from the Ministry of 
Agricultures, GoI has been considered? 

 

24. Whether detailed of Proposed Programme of Monitoring & Evaluation 
(both Physical & Financial Programme) is given? 

 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

- 
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Annexure-II 
 

Activity mapping under the scheme Repair, Renovation & Restoration of Water 
Bodies (RRR)  

  
Name of 
Scheme 

Arrangements at 
Water body Level 

Stage-I 

Arrangements at 
District Level 

Stage-II 

Arrangements at State 
Level 

Stage-III 

Arrangements at 
Central Level 

Stage-IV 

Repair, 
Renovation 
& 
Restoration 
of Water 
Bodies 

At the water body level, 
the (Detailed Project 
Reports) DPRs of the 
water bodies would be 
prepared and works 
would be implemented 
by Water User 
Association/ local 
panchayat / a 
Government Agency 
identified by District 
Level Implementing 
Agency (DLIA). The 
dispute related to 
implementation of water 
body would be referred 
to DLIA for resolution. 
The implementation 
plan of the project will be 
placed before the Gram 
Sabha and its 
cooperation will be 
solicited for timely 
completion of the 
project.    The WUA 
would also earn 
revenues by charging 
for its services from its 
members and build up a 
corpus for maintaining 
and managing the water 
bodies over time.  The 
Non-Government 
Organizations (NGOs) 
may also play a role in 
implementation, 
planning and execution 
of the scheme subject to 
State Government’s 
decision. 

The proposals 
identified/received 
by DLIA would be 
scrutinised, 
included in the 
district irrigation 
plan and forwarded 
to State Level Nodal 
Agency (SLNA) for 
putting up to State 
Technical Advisory 
Committee (TAC).  

A State Level Nodal 
Agency (SLNA) will be 
identified by the State 
Government which will 
be responsible to plan 
various activities 
envisaged under the 
scheme and monitor 
their implementation. A 
Technical Advisory 
Committee (TAC) will be 
constituted by the State 
to techno-economically 
appraise and approve 
the DPR.  TAC shall also 
include representative 
from Central Water 
Commission (CWC) and 
Central Ground Water 
Board (CGWB). After 
approval of the DPR by 
the State TAC, Approval 
of SLSC will be needed 
to submit the proposal, 
jointly prepared by the 
State and concerned 
Regional office/ Field 
office of CWC, to the 
concerned regional/field 
offices of CWC. Field 
office of CWC shall 
forward the same to 
MoWR, RD & GR with a 
copy to concerned Chief 
Engineer (HQ), CWC for 
maintaining overall 
status of water bodies at 
central level. The 
concurrent evaluation at 
the time of 
implementation would be 
got done by the State 
Government 
themselves. 

The Ministry of Water 
Resources (MoWR) 
will coordinate the 
programme at the 
central level through 
Central Water 
Commission.  The 
inclusion of the Water 
Bodies for assistance 
under the Scheme 
would be subject to 
the approval of 
SLSC).  The CWC will 
monitor the progress 
under the scheme 
through periodic 
reports from the 
States and field visits 
on sample basis. 
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Annexure-III 

 

IMPLEMENTATION ARRANGEMENTS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Note: Copy of each proposal would be sent to MoWR, RD & GR with a copy to 
concerned Directorate/Organisation of CWC (HQ) for coordinating, monitoring & 
maintaining overall status of Repair, Renovation & Restoration of Water Bodies (RRR) 
Schemes in the country at Central level. 

 

 

Identification of Water Bodies with Unique Code 

Preparation of DPRs by Field Level 
Implementation Agencies 

Panchayats Government 
Agencies 

Water users 
Association 

District Planning 

Committee (for inclusion 

in District Irrigation Plan)

District Level Implementation Agency 

State Level Nodal Agency 

State Level Sanctioning Committee (SLSC) 

Field Office of CWC 

State TAC 
(Approval 
of DPRs) 

MoWR, RD & GR 
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Annexure-IV 
 

FORM GFR 19-A 
[See Rule 2012 (1)] 

Form of Utilization Certificate 
 

Sl. 
No. 

Letter No. and date Amount  

Certified that out of Rs............... of grants-in-aid 
sanctioned during the year ................ in favour 
of ................ Under this Ministry/Department 
letter No. given in the margin and Rs.  
................... on account of unspent balance of 
the previous year, a sum of Rs. ............... has 
been utilized for the purpose of ................ for 
which it was sanctioned and that the balance of 
Rs. ............... remaining unutilized at the end of 
the year has been surrendered to government 
(vide No.   ............., dated  ...........) / will be 
adjusted towards the grants-in-aid payable 
during the next year.............. 

  

 

 

 

 

 

 

 

 

Total 

 

 

 

 

 

 

 

 

 

 

 
 

1. Certified that I have satisfied myself that the conditions on which the grants-in-
aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have 
exercised the following checks to see that the money was actually utilized for the 
purpose for which it was sanctioned. 

 
Kinds of checks exercised  
 
1. 
2. 
3. 
4. 
 

Signature............................... 

Designation........................... 

  Date....................................... 
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Annexure-V 
 

The Check List for Release of Funds 
 

Sl. No. Item Yes/No 
1. Whether census of water bodies completed and assigned 

Unique Code Number? 
 

2. Whether o n l y  w a t e r  bodies having m i n i m u m  water spread
area o f  5  h e c t a r e  in rural areas and water spread area of 
2-10 hectare in urban areas included? 

 

3. Are private water bodies included in the DPR?  
4. Whether concerned stakeholders including P anchayats 

have been associated for selection of water bodies and 
capacity building? 

 

5. Whether water bodies are included in the district plan?  
6. Whether rain fall data for last 10 years, ground water 

level,  land  use  pattern,  water  quality  situation  in  the water 
bodies and adjoining areas have been included? 

 

7. Whether   details of original CCA/present CCA/CCA 
expected after rejuvenation have been included? 

 

8. Whether   details   of   original   storage   capacity/present 
storage capacity and storage capacity expected after 
rejuvenation have been included? 

 

9. Whether maps of catchment and command are enclosed?  
10. Whether benefit cost ratio has been incorporated?  
11. Whether implementation schedule and corresponding 

requirement of   funds,   details   of   arrangements   for 
monitoring and evaluation has been included? 

 

12. Whether convergences with IWMP have been taken into 
account? 

 

13. Whether District Level Implementing Agency has been 
identified? 

 

14. Whether State Level Nodal Agency has been identified by 
the State government? 

 

15. Whether  State  Technical Advisory Committee  including a 
member from CWC/CGWB has  been constituted? 

 

16. Whether the DPR has been approved by TAC?  
17. Whether ratio of rural and urban water bodies is within 9:1?  
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18. Whether necessary budget provision has been kept in the State 
Plan Budget for the relevant year? 
(If yes, a certified copy from the officer not below the rank of 
Joint Secretary to be attached) 

 

19. Whether Utilization Certificate duly signed by concerned Chief 
Engineer of the State and countersigned by the Secretary 
(Water Resources / Irrigation) / Secretary (Finance) of the State 
Government. 

 

20. Whether State Govt. has provided Annual Audited Statement of 
expenditure already incurred within 9 months of release of 
Central Assistance? 

 

21. Whether the State Government has released at least 50% state 
share for project receiving assistance upto 50% of project 
cost/full state share for receiving assistance higher than 50%. 

 

22. Whether the State Govt. has transferred the central grant to the 
implementing agency within 15 days of its receipt from the GoI? 
(for release of 2nd instalment) 

 

23. Whether the State Govt. has monitored the quality of works as 
per the relevant BIS Codes through an independent agency? 

 

24. Whether the latest Quarterly Physical and Financial progress 
Reports attached? 

 

25. Whether Completion Certificate in respect of projects completed 
earlier through Central fund attached? 

 

26. Whether the projects are located in Special Category 
States/DPAP/Tribal/DDP/Naxal affected areas/ Flood prone 
area? 

 

27. Whether State Govt. has any programme or taken up any 
measures for capacity building/awareness/institutional 
strengthening? 
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Annexure-VI   

Memorandum of Understanding between the Ministry of Water Resources, 
River Development and Ganga Rejuvenation, Government of India and 
Government of............................  on revival of water bodies under the scheme 
of Repair, Renovation & Restoration (RRR) of water bodies.   

1. This memorandum of understanding is made between the Ministry of Water 
Resources, River Development and Ganga Rejuvenation, Government of India and 
the Government of____________for the completion of works on _________water 
bodies within 2 financial years excluding the year of inclusion of water bodies under 
the scheme of RRR of water bodies of the Government of India.  
2. These water bodies were approved by the State Technical Advisory 
Committee constituted by the respective states as per directions of Ministry of Water 
Resources, River Development and Ganga Rejuvenation in its meeting held on 
_____________for Rs ___________crore to restore  

a. Storage capacity of _______________ Mcum. 
b. irrigation potential of   ______________ha.  

3. The proposal was considered in the SLSC meeting held on ___________ in 
the State of __________________________ for inclusion of projects under RRR of 
Water Bodies and approved for inclusion as detailed under 
 

a. Total number of water bodies included 

(i) Water bodies in special area out of above 

(ii) Water bodies in general are out of above 

b. Estimated cost of works at the time of inclusion Rs.______________

c. Irrigation Potential at the time of inclusion ____________ha

d. Irrigation Potential to be restored ____________ha

e. Water storage capacity at the time of inclusion _________Mcum

f. Storage capacity to be restored ____________Mcum

 
4. According to the State Government, the latest approved estimated cost of 
these water bodies is Rs ___________crore at __________________price level. 
The expenditure incurred up to   ______________is Rs _______________crore and 
a potential of   
_______________ha has already been restored. 
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5. The balance cost for completion of the project is thus Rs 
______________crore with a balance irrigation potential of  
____________________ha and storage capacity of ____________to be restored .  
6. The Ministry of Water Resources, Government of India agrees to extend 
Central assistance as admissible under para 3(i) {or 3 (ii)} of the Guidelines for the 
continuation of scheme on Repair, Renovation and Restoration (RRR) of Water 
Bodies under PMKSY (HKKP) to cover the full balance cost of 
Rs._____________crore for the completion of the works on water bodies in two (2) 
years excluding the year of inclusion of water bodies under RRR subject to the 
following conditions:  

Date of completion of works 

i) The works on these water bodies will be completed by the 
Government of_______________  by  _________________.  

ii) The cost at the time of inclusion of any new project in the scheme of 
RRR of water bodies will be frozen. In case where project's completion 
is delayed due to force majeure, time extension may be considered for 
maximum one year.  

Physical and Financial targets  

iii) The physical and financial details of the components to be covered 
under this funding are annexed. The physical year-wise target for 
restoration of irrigation potential and restoration of water storage 
capacity will be as under:  
 

   IP to be 
restored 
(ha) 

Water storage 
capacity to be 
restored (Mcum) 

Year of 
inclusion 

201    -    Nil irrigation 
potential  

_________
_____ 

__________ 

1st follow up 
year 

201__- 40% of 
irrigation 
potential 

_________
_____ 

__________ 

Year of 
completion 

201___- 100% of 
irrigation 
potential 

 

_________
_____ 

 

__________ 

 
iv) Completion of works will be informed immediately to the Ministry of 

Water Resources, River Development and Ganga Rejuvenation for 
deleting the water bodies from the list of on-going water bodies.  
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v) Works relating to water bodies in rural areas would be implemented in 
convergence with the IWMP (for catchment area treatment). 

vi) Unique identification number needs to be allotted to each water body 
including under the scheme of RRR of Water Bodies. 

Release of Central Assistance 

vii) The Central assistance will be released on year to year basis subject 
to para 7 of guidelines of scheme.  

viii) The State Government shall keep adequate budget provision for 
scheduled completion of works towards Central and State share.  

ix) The State Government shall transfer the Central Grant to the project 
implementing authority within 15 days of its release by Govt. of India.  

 x) Releases are subject to furnishing of Utilisation Certificate, timely 
achievement of physical targets, and submission of audited statement 
of expenditure as stipulated in the guidelines of Scheme.  

xi) State Government is to take necessary steps for declaring the water 
body boundary through a Government order and ensure removal of 
encroachments in the water body spread area/water body boundary 
before submitting the proposal for release of 2nd instalment of grant 
for completion of work on the water body under RRR. 

xii) If the State Government fails to comply with the agreed date of 
completion, the grant component released will be treated as loan and 
recovered as per the usual term of recovery of the central loan.   

Monitoring of Works 

xiii) Regular monitoring of the project is to be carried out at each stage. 
Monitoring would include monitoring of both physical and financial 
progress and the outcome. Monitoring would be done with the 
association of the coordination cell of the State Governments and 
Standing Committee of the Panchayat at the appropriate level.  

xiv)  The water bodies under RRR would also be monitored periodically on 
sample basis by Field Office of Central Water Commission.  

xv)  The State Government shall monitor the quality of work as per the 
relevant BIS Code through the agency independent of the executing 
agency.  

xvi)  Baseline survey would be conducted before the commencement of the 
project execution. Concurrent evaluation is to be done by State 
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Governments themselves by involving independent agencies which 
may include IIMs and IITs. 

xvii)  Impact assessment can be done after completion of the project by 
CWC/MOWR, RD & GR from their funds.  

xviii) Necessary reports and field visits are to be made on regular basis for 

the purpose of evaluation and impact assessment. 

Signed on the day ___________________201     at New Delhi.  

 

 

For and on behalf of the Govt. 
of________________________________  

Secretary, Government of  ____________ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

For and on behalf of 
Government of India  

Commissioner (State 
Projects)  

Ministry of Water 
Resources, River 
Development & Ganga 
Rejuvenation 

 

 

 

 


